
Ramping 3/10-3/11
Preliminary

Ramp to zero and change to 100 GeV ramp file
Contact A Drees to restore BLAM settings for 100GeV
Send CAS to enable all 5 abort modules
Restore RHIC injection kicker amplitudes
AGS to U1 and ATR to magman stone 0 (some LLRF settings are non-ppm. Contact RF for assistance)
Contact instrumentation personnel to restore 100GeV settings (bpms, Artus, BBQ windows, 10Hz matrices, etc)

HLRF conditioning (~2 shifts)
LLRF setup work done at the same time

Restore 6x6 bunch ramping to 100 GeV, feed forward tune/coupling/orbit corrections
Verify functioning of 10Hz feedback
Ramp development for ramp with arc bumps from after transition to flattop
56x56 bunches at injection and flattop for collimator setup
Ramp chromaticity measurement

Store setup 3/12-3/13
56 bunches @ 1e9/bunch
Tune for lifetime: orbits, tunes, chroms (changes to store tunes need to be added to tune feedback target before the next
ramp)
DX BPM timing setup
Rebucketing setup
Check functionality of handoff to Storage ramp
Steer for collisions: re-optimize lifetime, working point scan
Store optics check

AC Dipole measurement
Local coupling correction
Nonlinear IR corrections

Increase bunch number
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